

Items

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
26500	JIO VIC Mechanical	PM	Not Started	P4 - Minor	SST		18 Aug 2026 04:24
26499	JIO VIC Mechanical	PM	Not Started	P4 - Minor	EXTERNAL PROJECTION		18 Aug 2026 04:17
26498	JIO VIC Mechanical	PM	Not Started	P4 - Minor	TORTURE-1		18 Aug 2026 04:16
26497	JIO VIC Mechanical	PM	Not Started	P4 - Minor	FLEET-1		18 Aug 2026 04:17
26496	Samsung Cell to Start of Production	PM	WIP	P4 - Minor	Traceability for Module builder + module compatibility		18 Aug 2026 04:13
26468	Software_TOOLS	software_dev	New	P3 - Medium	25556: Diagnostic Tool V13.11 OBC Freeze Frame reads incorrect Temperature reading. (Decimal point is not shown)	omkar.dipak -	17 Aug 2026 13:33
26461	Software_TOOLS	software_dev	New	P4 - Minor	I2C stuck issue DID addition on Internal Tool	Akash Vanu	18 Aug 2026 06:30
26459	Software_TOOLS	software_dev	New	P3 - Medium	ECR_125_Vehicle_ECU De-commissioning- Additional changes for putting ECUs in Diagnostic Mode	omkar.dipak -	17 Aug 2026 13:44
26456	Software_TOOLS	software_dev	In Progress	P4 - Minor	Slow flashing feature & Error Count Logging on Standalone flashing tool	Akash Vanu	27 Aug 2026 08:50
26453	Software_TOOLS	software_dev	New	P4 - Minor	Debugging Autoroutine in Diagnostic tool	omkar.dipak -	17 Aug 2026 13:50
26452	Software_TOOLS	software_dev	In Testing	P4 - Minor	EOL Commissioning tool	Akash Vanu	27 Aug 2026 08:50
26451	Software_TOOLS	software_dev	Hold	P4 - Minor	8682: Diagnostic Tool v13.1 – Freeze Frame Ride Submode and Vehicle Mode Not Updating- Internal Tool	omkar.dipak -	17 Aug 2026 13:36
26448	Software_TOOLS	software_dev	New	P4 - Minor	Standalone Flashing Tool		17 Aug 2026 13:33
26447	Software_TOOLS	software_dev	In Progress	P4 - Minor	Matter Diagnostic Tool		17 Aug 2026 13:37
26445	Software_TOOLS	software_dev	In Progress	P4 - Minor	Internal Tools		17 Aug 2026 13:37
26354	JIO VIC Mechanical	PM	Not Started	P4 - Minor	VEHICLE VALIDATION & HOMOLOGATION		18 Aug 2026 04:17
26353	JIO VIC Mechanical	PM	Not Started	P4 - Minor	SOAK TEST		18 Aug 2026 04:19
26352	JIO VIC Mechanical	PM	Not Started	P4 - Minor	DROP TEST		18 Aug 2026 04:19
26351	JIO VIC Mechanical	PM	Not Started	P4 - Minor	TEMPEARTURE TEST @ 75C		18 Aug 2026 04:18
26350	JIO VIC Mechanical	PM	Not Started	P4 - Minor	THERMAL TEST WITH MOUNTING & BACK COVER		18 Aug 2026 04:18
26349	JIO VIC Mechanical	PM	Not Started	P4 - Minor	SHAKER TEST		18 Aug 2026 04:18
26348	JIO VIC Mechanical	PM	Not Started	P4 - Minor	COMPONENT VALIDATION		18 Aug 2026 04:24
26347	JIO VIC Mechanical	PM	Not Started	P4 - Minor	DFM		13 Aug 2026 11:53
26346	JIO VIC Mechanical	PM	Not Started	P4 - Minor	TGA		13 Aug 2026 11:52
26345	JIO VIC Mechanical	PM	Not Started	P4 - Minor	SAMPLES AVAILABILITY (SOFT TOOL)		13 Aug 2026 11:50
26342	JIO VIC Mechanical	PM	Not Started	P4 - Minor	TORTURE (PARTIAL)		13 Aug 2026 11:40
26341	JIO VIC Mechanical	PM	Delayed	P4 - Minor	SHAKER TEST		18 Aug 2026 04:10
26339	JIO VIC Mechanical	PM	Not Started	P4 - Minor	POC COMPLETION		14 Aug 2026 07:08

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
25934	JIO VIC Mechanical	PM	Not Started	P4 - Minor	WIRING HARNESS CONENCTOR - 5K5 VAVE		13 Aug 2026 09:52
25933	JIO VIC Mechanical	PM	Not Started	P4 - Minor	WIRING HARNESS CONNECTOR - 5K1		13 Aug 2026 11:42
25932	JIO VIC Mechanical	PM	Not Started	P4 - Minor	STICKER		13 Aug 2026 09:52
25931	JIO VIC Mechanical	PM	Not Started	P4 - Minor	NUMBER PLATE MOUNTING BRACKET		13 Aug 2026 09:52
25930	JIO VIC Mechanical	PM	Not Started	P4 - Minor	HEADLAMP FAIRING		13 Aug 2026 09:51
25929	JIO VIC Mechanical	PM	Not Started	P4 - Minor	VIC BACK COVER		13 Aug 2026 09:51
25928	JIO VIC Mechanical	PM	Not Started	P4 - Minor	VIC MOUNTING BRACKET		13 Aug 2026 09:51
25927	JIO VIC Mechanical	PM	WIP	P4 - Minor	CONCEPT READINESS and CAE CONFIRMATION		14 Aug 2026 04:32
25926	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	Type Approval certificate Receive		13 Aug 2026 10:15
25925	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	ARAI AIS 156 Homologation		13 Aug 2026 10:14
25924	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	Material Movement to ARAI Chakan		13 Aug 2026 10:14
25923	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	2 BTR pack build for ARAI, 6 Battery pack for Electrical + Mechanical testing for ARAI - Packaging / documentation		13 Aug 2026 10:14
25922	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	Other material arrangement for ARAI , charging gun, BCU, VIC, Power supply, harnesses, extension board		13 Aug 2026 10:13
25921	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	6 Battery pack for Electrical + Mechanical testing for ARAI - Intial Testing		13 Aug 2026 10:13
25920	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	2 BTR pack build for ARAI, 6 Battery pack for Electrical + Mechanical testing for ARAI - Build		13 Aug 2026 10:12
25919	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	2 BTR pack build for ARAI, 6 Battery pack for Electrical + Mechanical testing for ARAI - request		13 Aug 2026 10:12
25918	Samsung Cell to Start of Production	PM	Not Started	P1 - Very Critical	Slot booking		13 Aug 2026 10:11
25917	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	AIS 156 PO / Payment		13 Aug 2026 10:11
25916	Samsung Cell to Start of Production	PM	Not Started	P1 - Very Critical	ARAI AIS 156 Homologation Request and PR		13 Aug 2026 10:10
25915	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	5 BTR pack testing		13 Aug 2026 10:10
25914	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	5 BTR pack build movement to MMW		13 Aug 2026 10:09
25913	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	4 Battery packs for Pre homologation, Range, performance, & Fleet Running (12.5K Kms)		13 Aug 2026 10:09
25912	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	3 Battery packs for RT life cycle		13 Aug 2026 10:08
25911	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	2 Battery packs BMS SoX tuning		13 Aug 2026 10:07
25910	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	5 BTR pack build		13 Aug 2026 10:05
25909	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	5 BTR Pack build request		13 Aug 2026 10:04
25908	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	6 Samsung cell Module build for BTR (30 qty) Testing		13 Aug 2026 10:04
25907	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	6 Samsung cell Module build for BTR (30 qty) and 9 Samsung battery packs, Movement to MMPL		13 Aug 2026 10:03

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
25906	Samsung Cell to Start of Production	PM	Not Started	P1 - Very Critical	6 Samsung cell Module build for BTR (30 qty) Build		13 Aug 2026 10:03
25905	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	Initial testing of 9 battery packs		13 Aug 2026 10:02
25904	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	9 Samsung Battery packs build		13 Aug 2026 10:02
25903	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	Samsung cell Grading / Sorting SOP update		13 Aug 2026 10:00
25902	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	Samsung cells sorting		13 Aug 2026 09:59
25901	Samsung Cell to Start of Production	PM	Not Started	P4 - Minor	Samsung cells grading, 2K qty		13 Aug 2026 09:59
25900	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	6 Samsung cell Module build for BTR (30 qty) Request, 9 Samsung Battery packs build request		13 Aug 2026 09:58
25899	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	IQC of Samsung cells		13 Aug 2026 09:58
25898	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	Drawing sign off , weight, critical dimensions for welding and module build		13 Aug 2026 09:57
25897	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	K value and Capacity, OCV, IR Data from Samsung		13 Aug 2026 09:57
25896	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	2000 qty MRD at MMPL		18 Aug 2026 04:07
25895	Samsung Cell to Start of Production	PM	WIP	P2 - Critical	Payment for 10000 qty cells		27 Aug 2026 05:47
25894	Samsung Cell to Start of Production	PM	WIP	P3 - Medium	10000 qty cell PO		27 Aug 2026 05:46
25893	Samsung Cell to Start of Production	PM	WIP	P3 - Medium	Samsung 11P + NXP BMS Drawing release		27 Aug 2026 04:38
25892	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	20 NXP BMS MRD at MMW		13 Aug 2026 09:54
25891	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	20 NXP BMS PO Payment		13 Aug 2026 09:54
25890	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	20 NXP BMS Complete assembly PO		13 Aug 2026 09:53
25889	Samsung Cell to Start of Production	PM	Cancelled	P3 - Medium	20 NXP BMS Complete assembly PR		27 Aug 2026 04:35
25888	Samsung Cell to Start of Production	PM	Not Started	P3 - Medium	7 BTR Module testing		13 Aug 2026 09:53
25887	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	7 BTR Module transfer to MMW		13 Aug 2026 09:52
25886	Samsung Cell to Start of Production	PM	Not Started	P2 - Critical	10 BTR Module prepare		27 Aug 2026 04:34
25885	Samsung Cell to Start of Production	PM	WIP	P4 - Minor	5 Samsung battery pack build		27 Aug 2026 04:24